

Project for Development of the Construction Equipment Operator Training Centre

ACHIEVEMENTS

- The 1st PSC meeting planned for April 7 had to be postponed due to COVID-19. Subject to the regulations by the Government of Uganda as a result of COVID-19, a new PSC meeting date will be discussed among the project partners and announced shortly.
- UNIDO started with the preparation of basic drawings for the buildings and the Terms of Reference (TOR) for the engineering and design contractor.
- UNIDO continued to vet potential service providers for the buildings engineering and design.
- UNIDO revised the inception performance report and TNA report in accordance with feedback received from the project partners and shared the revised documents.
- UNIDO completed the Communications and Visibility Plan.
- UNIDO developed the TOR for a Project Assistant.



© Peter Pauls


Met and vetted climate friendly construction companies © Peter Pauls/IBS Foundation



Met and vetted climate friendly construction companies © IBS Foundation

PLANNED ACTIVITIES IN MAY 2020

- The 1st PSC meeting will rescheduled in accordance with the regulations by the Government of Uganda as a result of COVID-19, and the finalized inception report, training needs assessment (TNA) and M&E Manual will be presented and approved. UNIDO will also provide an update on the current status on the construction plan and training activity.
- UNIDO will sign a contract with a vendor for the assessment of the required facility (i.e. topographical survey and geotechnical report).
- UNIDO will develop a TOR for vendor procurement for the teacher education curriculum.
- Subject to the regulations by the Government of Uganda as a result of COVID-19, UNIDO and MoWT will organize a meeting with relevant stakeholders to create a staff development framework and develop technical and pedagogical learning outcomes for each activity.



MoWT and UNIDO reviewed the land records for the land procurement © UNIDO