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Project for Development of the 
Construction Equipment Operator Training Centre 

ACHIEVEMENTS 

 UNIDO launched the tender for the engineering designs on its 
procurement portal, and also advertised the request for 
proposals in two Ugandan newspapers. The tender closed on 
September 23; several bids were received. 
 

 The Assessment and Training Package (ATP) “Trainer of Plant 
Operators Level 4” was shared with all stakeholders for their 
information. This ATP will serve as a curriculum outline and 
assessment basis for the training of the 50 MoWT trainers 
undertaken by METRAC. 
 

 On September 14, UNIDO formally requested a meeting with 
MoWT to present the curriculum outline as well as a date for 
the next Project Steering Committee (PSC). 
 

 On September 30, the ATP was officially launched at the 
Directorate of Industrial Training (DIT) by the Minister of 
State for Higher Education, Hon. J.C. Muyingo, the Ag. 
Director of DIT, Mr. Patrick Byakatonda, as well as MoES, 
MoWT and UNIDO representatives. 
 

 UNIDO met with Victoria Equipment to prepare the training 
of the 50 MoWT trainers and discuss health & safety training 
modalities.  
 

 The procurement of a minibus with 30 seats for METRAC was 
initiated by UNIDO. 

 

 

PLANNED ACTIVITIES IN OCTOBER 2021 

o UNIDO will finalize the technical and financial evaluation of all 
received engineering designs bids. Subject to a satisfactory 
outcome, a contract with the successful vendor will be signed. 
The MoWT-UNIDO Technical Committee (TC) will be informed 
about the progress and a TC meeting will be convened in time. 
 

o A Project Steering Committee (PSC) meeting will be held once 
MoWT confirms a date, as requested by UNIDO on September 
14. 
 

o UNIDO will present the curriculum outline to MoWT, based on 
the approved ATP, and jointly prepare the immediate rollout 
of the training for the 50 MoWT trainers. 
 

o MoWT will arrange a secure room at their premises where the 
simulator training can take place while METRAC is being 
constructed. 4 Komatsu WorksiteVR Simulators are currently 
waiting for deployment in the MoWT’s stores. 
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