



April 2023 PROGRESS REPORT THE PROJECT FOR PROMOTING YOUTH EMPLOYMENT THROUGH CONSTRUCTION EQUIPMENT OPERATING SKILLS TRAINING

ACTIVITY PROGRESS







SUPPLIED BASIC DIGITAL TRAINING AID FOR KVTC STAFF.

PLANNED ACTIVITIES

OUTPUT 2: CONDUCT 5TH TRAINING OF TRAINERS FOR KVTC HEO TRAINERS FOCUSED ON OCCUPATIONAL SAFETY AND HEALTH.

OUTPUT 2: PROCUREMENT (HYDRAULIC EXCAVATOR ORDER PROCESSED AWAITING DELIVERY AND VENDOR SELECTION FOR EXCAVATOR SIMULATOR PROCUREMENT).

OUTPUT 3: COMMENCE THE ESTABLISHMENT OF A FEEDBACK MECHANISM IN READINESS OF TRAINING OF BENEFICIARIES FOR THE HEO TRAINING COURSE.

OUTPUT 1 COMPLETED Planned # of Activities **OUTPUT 2 IN PROGRESS** Stalled # of Activities **OUTPUT 3** IN PROGRESS Completed Stalled In Progress # of Activities REGION

<u>Click Here for Further Details</u>

<u>Twitter</u>

<u>Facebook</u>

PHOTO FOCUS



HCMZ personnel talking to the Minister of Energy Hon. Peter Kapala during the EIZ symposium ©UNIDO



Participants in the module production workshop ©UNIDO



KVTC trainers at MCTC during the hydraulic excavator operator training II ©UNIDO



UNIDO Project Office Kitwe Vocational Training Centre (KVTC) Email: <u>zm-kvtc@unido.org</u> Phone: +260977437131







