

MONTHLY PROGRESS REPORT

The Project for Promoting Youth Employment Through Automotive Maintenance Skills Training

Output 1. DEVELOPING COMPETENCY-BASED AND DEMAND DRIVEN CURRICULUM



Training for "Automotive and Entrepreneurship Training Needs assessment questionnaire" data collectors is completed, and the enumerators are in the process of collecting data from the Automotive Industry Market players.



Meeting was held with the Director of National Council for Technical Vocational & other Academic Awards where we selected national and international experts to work on the modernization of the national Automotive curricula of Sierra Leone.

Output 2. ESTABLISHING A CENTER OF EXCELLENCE FOR AUTOMOTIVE TECHNICIAN TRAINING



UNIDO project team in consultation with team of technical experts completed the technical specifications for training vehicles procurements. The rehabilitation specifications will be completed in April 2023.

Output x. CROSS CUTTING ACTIVITIES



Series of discussions were held with Toyota Training Academy in Kenya, West African Vehicle Academy in Ghana and Kigima Training center in South Africa to finalize the schedule plan of Training of Trainers in these Training centers.



Several meetings were held with GIZ and Don Bosco who are also interested to be engaged after completion of the Automotive Training center.

OUTPUT 1

Completed: o

In Progress: 3

Planned: 5

Remark: Ongoing with delay

OUTPUT 2

Completed: 2

In Progress: 5

Planned: 7

Remark: Ongoing with delay

OUTPUT 3

Completed: o

In Progress: o

Planned: 5

Remark: No activity due as per plan



February 2023

Building resilient youth through skills development



Meeting with NCTVA Director and technical team



Visit to Don Bosco Automotive workshop with GIZ

CONTACT

Julliet Coomber UNIDO Country Office, IOM Building 18 A New Signal Hill Road, Freetown, Sierra Leone Phone: +23276276855 Email: sl-automotive-skills@unido.org

