

MONTHLY PROGRESS REPORT

The Project for Promoting Youth Employment Through Automotive Maintenance Skills Training

Output 1. DEVELOPING COMPETENCY-BASED AND DEMAND DRIVEN CURRICULUM



The "Automotive and Entrepreneurship Training Needs Assessment (TNA)" report is finalized. The findings of the report will be presented to the relevant stakeholders of the project.



The chart and roadmap for the curriculum development has been completed. As for the second phase, the development of standards and qualifications has been launched.

Output 2. ESTABLISHING A CENTER OF EXCELLENCE FOR AUTOMOTIVE TECHNICIAN TRAINING



The project team visited eight Governmental Technical Institutes (GTI)s in seven different districts in Sierra Leone to assess the training level and find areas of cooperation.



A mission was organized to Accra, Ghana for GTI management staff and Instructors to obtain visa to Japan for the upcoming Study Tour in June. The mission included a study tour in three Training Institutions for GTI beneficiaries to learn more about the TVET system in Ghana, specifically the Automotive sector.

Output x. CROSS CUTTING ACTIVITIES



The <u>Communication and Outreach Plan</u> of the project has been completed.

OUTPUT 1

Completed: 1

In Progress: 2

Planned: 5

Remark: Ongoing with delay

OUTPUT 2

Completed: 2

In Progress: 5

Planned: 7

Remark: Ongoing with delay

OUTPUT 3

Completed: 0

In Progress: 0

Planned: 5

Remark: No activity due as per plan



April 2023

Building resilient youth through skills development







Visit to GTIs in different districts of Sierra Leone







Visit to Accra Technical Training Centre



Visit to Accra Technical University

CONTACT

Paul Jatalian

UNIDO Country Office, IOM Building 18 A New Signal Hill Road, Freetown, Sierra Leone

Phone: +23276823798

Email: sl-automotive-skills@unido.org

