




Issue 10/ August 2020

Project for Development of the Construction Equipment Operator Training Centre

ACHIEVEMENTS

- The Ministry of Works and Transport (MoWT) informed UNIDO that the Ministry is in the process of arranging a formal handover of the land to UNIDO so that the construction works can commence. This process means that the land title will remain with MoWT, but UNIDO will be allowed to use the land for construction.
- For the topographic survey, UNIDO received several offers and selected one vendor. The contract with the vendor for immediate commencement of the works will be signed once UNIDO receives clearance from MoWT to start the works on the plot in Luwero.
- For the geotechnical report, UNIDO launched a request for quotation (RfQ) through its procurement portal. UNIDO received several offers and selected one vendor. The contract with the vendor will be signed once the topographic survey has been started.
- UNIDO reviewed all applications for the Administrative and Financial Assistant position with over 150 applications as well as the Construction Equipment Master trainer role with over 60 applications. Candidates for both roles have been shortlisted and interviews have been scheduled for early September.



Map of the land where the training centre will be built (Plot 60 on Block 717 in Bulemezi County, Luwero District) © MoWT

PLANNED ACTIVITIES IN SEPTEMBER 2020

- MoWT will arrange a formal handover of the land to UNIDO so that the construction works can commence. Immediately after receiving the notification from MoWT that the land can be used, UNIDO will authorize the start of the topographic survey for seven days, to be followed by the geotechnical analysis and report for thirty days including laboratory test.
- UNIDO will interview all shortlisted candidates for the Administrative and Financial Assistant position as well as the Construction Equipment Master trainer role. One candidate per role will be selected and issued with a contract.
- UNIDO will continue the works on the floor plan for the training centre and, at the request of MoWT, also provide a master plan for a possible future expansion of the training centre.



UNITED NATIONS
INDUSTRIAL DEVELOPMENT ORGANIZATION

UNIDO Headquarters:
Vienna International Centre · P.O. Box 300 · A-1400 Vienna · Austria
Tel.: (+43) 1 26026 0
www.unido.org

UNIDO Field Office Uganda:
UN Office · 11 Yusuf Lule Road · Nakasero · P.O. Box 7184 · Kampala · Uganda
Tel.: (+256) 784 493 923
E-mail: S.WINDBERGER@unido.org