









THE PROJECT FOR PROMOTING YOUTH EMPLOYMENT THROUGH CONSTRUCTION EQUIPMENT OPERATING SKILLS TRAINING STAFF DEVELOPMENT PROGRAM ON PLANNED IN PROGRESS COMPLETED KOLBZINESKO JAWACTIASI WELSAISKI SATILIVA ZILIMA

			THE RESERVE AND A SECOND OF THE PERSON OF TH			Tentative Schedule	Schedule		
No.	Training Topic	Type of Training	Target Audience	Facilitator	21 2022	2023	2024	20	2025
					Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4	1 01 02 03 04	1 01 02 03	04 01 02	Q3 Q4
н	Introduction to Heavy Equipment Operations	10 TOT	Technical Trainers	Kalumbila Mine - Zambia					
2	Excavator Operator Training - I	TOT 02	Technical Trainers	Perfection Training and Consultancy Limited - HCM Zambia					
Э	Hydraulic Excavator and Wheel Loader Operator Training	TOT 03	Technical Trainers	PEO Ibaraki Training Centre - HCM Japan					
4	Management of Vocational Training Centres	MGT 01	KVTC Management, TEVETA	ITCILO - Turin, Italy					
2	Digitalization of Vocational Training Centres	Capacity Building 01	UNIDO	ITCILO - Turin, Italy					
9	Excavator Operator Training - II	TOT 04	Technical Trainers	Mopani Central Technical Centre (MCTC) - Zambia					
7	Occupational Safety and Health Environment (OSHE) Training - I	TOT 05	Technical Trainers	Africa Future College - Zambia					
∞	KAIZEN Training	Pedagogical Training 01	Technical Trainers and KVTC Mgt staff	KAIZEN Institute of Zambia Limited - Zambia					
6	Excavator Operator Training - III	TOT 06	Technical Trainers	National Council for Construction NCC - Lusaka					
10	Computer Basic Skills/ICT	Pedagogical Training 02	Technical Trainers and KVTC Management	TBA		9			
11	Career Service Training	Capacity Building 02	Project Staff	TBA					
12	Heavy Equipment Inspections and Maintenance	10107	Technical Trainers	TBA					
13	Management Training	MGT 02	Management staff	TBA					
14	Front End Loader Operator Training - I	TOT 08	Technical Trainers	TBA					
15	Occupational Safety and Health Environment (OSHE) Training - II	TOT 09	Technical Trainers	ТВА					
16	Soft Skills Training in Graphic Design, Communication and MS Office	Capacity Building 03	Project Staff	TBA					
17	Front End Loader Operator Training II	TOT 10	Technical Trainers	TBA					
18	Dump Truck Operator Training - I	TOT 11	Technical Trainers	ТВА					
19	Dump Truck Operator Training - II	TOT 12	Technical Trainers	ТВА					
70	On the Job Training (OJT) - I	TOT 13	Technical Trainers	ТВА					
21	On the Job Training (OJT) - II	TOT 14	Technical Trainers	ТВА					
Name:	Name: Officer of Machine Botte Date of Standards	7	Hitachi Construction Mome: John Roth Phy Date 19160123	Hitachi Construction Machinery John Hitachi Com (808)		Project Mana Chie Matsumoto 12/7/2023	Project Management Unit Matsumoto 7/2023		
in in	, and a second		Julianie: JAA	_\\	אומומוב.	16/+ ¹ 11X			

Note: Training programs will be amended if necessary to suit real-time situations.