

MONTHLY PROGRESS REPORT

The Project for Promoting Youth Employment Through Automotive Maintenance Skills Training

Output 1. DEVELOPING COMPETENCY-BASED AND DEMAND DRIVEN CURRICULUM



Successfully completed all the unit standards ranging from level one to level five for the Automotive Mechanic Curriculum. Presently, we are developing the Entrepreneurship Curriculum, which is expected be completed by December 2023. The consultation phase is scheduled to begin in early 2024, during which both curricula will be reviewed with institutions and industry stakeholders from all 16 provinces in Sierra Leone.

Output 2. ESTABLISHING A CENTER OF EXCELLENCE FOR AUTOMOTIVE TECHNICIAN TRAINING



The rehabilitation tender for the Automotive Training center has been closed, with eight companies submitting their proposals. We are in the process of reviewing the proposals, which is expected to be completed by end of December 2023.



The project team is focusing all its efforts on finalizing the procurement of equipment and tools for the center before end of year. Presently, we are acquiring cutting-edge equipment from several countries. One purchase order for auto electrical boards has already been fulfilled, and we anticipate concluding four additional purchase orders by the end of this year. Moreover, three Toyota training vehicles have been acquired and are currently in transit, with delivery scheduled for December 2023.

OUTPUT 1

Completed: 1 In Progress: 2 Planned: 5

Remark: Ongoing with delay

OUTPUT 2

Completed: 3 In Progress: 4 Planned: 7

Remark: Ongoing with delay

OUTPUT 3

Completed: 0 In Progress: 0 Planned: 5

Remark: No activity due as per plan

Photo Highlights for November 2023







Training vehicles procured and being delivered to the Center

CONTACT

Paul Jatalian

UNIDO Country Office, IOM Building 18 A New Signal Hill Road, Freetown, Sierra Leone Phone: +23276823798 Email: sl-automotive-skills@unido.org

